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T-060/TS201 SR 400 Multi-Use Trail

Project consists of design of approximately 2.3 miles of multi-use trail along the east side of
SR 400 between Loridans Dr. and south of Johnson Ferry Rd. (approx. 0.5 miles in Atlanta;
1.8 miles in Sandy Springs); Construction will be separated by jurisdiction. Concept through
construction documents will be federally funded with 20% match which will be shared
between the jurisdictions via an IGA under development.

Budget: $5.5 mil. (Tier 2 funds)
» Concept and PIOH: Heath & Lineback - TO 1$416,000
» Design: Current PE $800,000 Fed. ($160k match)
» Total PE through Constr. Docs. - $1.838M
* COSS Local Match - $286,058 (77.8%); ATL Local Match - $81,519 (22.2%)
*  Environmental - $50K (COSS $10K)
 ROW - $356K (COSS $71K)
e Utilities - $230K (COSS $46K)
e Construction- $18.6M. (COSS $3.7M)
» Total Value in COSS $20.7 M - COSS Total Cost - $4.13M

Status:

* InDesign, GDOT Concept Report Approved 1/29/19
IGA between COA and COSS ready for MCC approval
PIOH Summer 2019

ROW Late 2020

Construction Fall 2021
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SR 400 Multi-Use Trail Background
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* Project Fills A Gap Between
Path 400 in the City of
Atlanta and the Transform
285/400 Multi-Use Path

* COSS entered into an
agreement with GDOT for
$800K in PE funding -
January 2017

* Limits set based on FHWA
Logical Termini
Requirements



SR 400 Trail Loridans to City Limit
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Potential Trail + Street Crossings

Existing Conditions
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Proposed Trail + Street Crossing Condition

1. Vegetative buffer.

2. Sound wall with opaque windows.

3. Pedestrian crossing at road level.

4. Flashing beacon.

5. Pedestrian/cyclist push-activated crossing signal.
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Existing PATH400
Proposed PATH400

. Improved “Iconic” bridge with public art.
. Trail signage.
. Gateway landscaping

. Security camera Hioah & Emaback Enginees, o
PEREZ PLANNING + DESIGN, LLC
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Potential Trail along SR 400
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Proposed Trail

1. Vegetative buffer.
2. Earth berm.
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SR 400 Trail - City Limit to North of Windsor Parkway
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Potential Trail Between Soundwall and Residential Properties
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Proposed Trail Condition Between Soundwall and Residential Properties

& ) " "
‘\ga“ 1. Gravel running path/stormwater infiltration.
\° 2. Sound wall with opaque windows.
3. Vegetative trail buffer.
4. Native xeriscaping.
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SR 400 Trail - North of Windsor Parkway to Ridgeview MS
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Potential Trail Between SR 400 and Soundwall

Existing Conditions

Proposed Trail Condition Between GA 400 Highway and Soundwall

. Gravel running path/stormwater infiltration.
. Trail railing

. Sound wall with opaque windows.
. Vegetative trail buffer.

. Native xeriscaping
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Potential Trail near access road at Ridgeview MS
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Potential Trail Condition Along Morgan Oak Circle
90" . 10’ travel lanes
o
\,o‘\ . Gravel running path/stormwater infiltration.

. Vegetative trail buffer.
. Native xeriscaping
. Header curb
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SR 400 Trail - Ridgeview MS to North of Glenridge Connector
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Potential Trail along SR 400, South of Glenridge Connector

Existing Conditions

Proposed Trail Condition Along GA 400 Highway

. Raised trail.

. Gravel running path/stormwater infiltration.
. Trail railing.
. Green infrastructure

. Vegetative trail buffer.
. Native xeriscaping.
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SR 400 Trail Typical Sections
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Current SR 400 Trail ARC Programming
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PE $800 Loridans to JF { o
(80%Fed/20% Local) Bl : PN
CST $3.12M (Local) CL to JF . s
;o n‘;@ B4 Mt \_.,«"" g
AT-307A B &l :
Wieuca to Loridans
PE $790K Total to FN-
: N 304 (80%Fed/20%
bﬂ‘s = 4 = Local)
' PE $300K AT-307B
i (SO‘ﬁgax;?;/;tocal) Loridans to CL
(80%Fed/20% Local) CST $100
b & 5 UTIL $300K (Local) '-
' 5 Vi, (80%Fed/20% Local) . i
i =8 R4 CST $10.5M o e
3 R R (80%Fed/20% Local) ) y
T = ] s & [+ Snzonker
B | :




AT-307A

Wieuca to
Loridans

PE $300K Total
ROW $100K Total
UTIL $300K Total
CST $10.5M Total

FN-304
Loridans to Johnson Ferry
PE $800 Total Loridans to JF
PE $790K Total from AT-307A

PE $248K Total Modification
Request

PE Total $1.838M
(80%Fed/20% Local)

CST $3.12M (Local) CL to JF

AT-307B
Loridans to CL
CST $100 Local

SR 400 Trail Programming After May
Modification Request of $248K for PE
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SR 400 Trail ARC Programming After Summer
Amendment $17.6M CST Funding Request

T
FN-304 [ it
PE $1.838M (80%Fed,/20% Local : o3
$368K) Loridans to JF i 4 g %
ENV $50K(80%Fed,/20% Local E 3 y
$10K) CL to JF i3
ROW $356KM (80%Fed/20% Local : Fi
$71K) CL to JF - FY21 F o
UTIL $230K (80%Fed/20% Local i o i T
$46K) CL to JF .
CST $18.588M (80%Fed/20% Local o :
$3.7177M) CL to JF - FY 22 ; et g
T T AT-307A
i i E{I b Wieuca to Loridans AT-307B :
i, = i} I_;o_, PE $3OOK i SroiWaeH LA
(80%Fed/20% Local) Loridans to CL
i ROW $100K UTIL $58K
i (80%Fed/20% Local) (8?%Fed/20
UTIL $300K oo
4 (80%Fed/20% Local) CST $4.030M
% CST $10.5M (80%Fed,/20 ;
5 . T (80%Fed/20% Local) % Local) %
& & Il 2 q m E_
A |




SR 400 Trail COSS Funding Recap

* PE Loridans to Johnson Ferry with COA reimbursement
 ENV, ROW, UTIL, CST Separated by City

* PE $1.838M Local $368K, less $82K from COA = $286K
* ENV $50K Local $10K

 ROW $356K Local $71K - FY21

* UTIL $230K Local $46K

* CST $18.588M Local $3.717M - FY 22

* COSS Project Total after reimbursements - $4.130 M
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